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PE?M!T MODIFICATION SUMMARY

This document is submitted as & Class 1 Permit Modification requiring prior approval from the
Colorado Department of Health pumuant to 6 CCR 1007-3 100.63(a) The modification
incorporates previously approved changes to the Environmental Restoration interagency Agreament
milestone schedules in the Corractive Action Requiremerits Section of the State RCRA Permit for
Rocky Flats Plant Chmeilohmllmm schedules are shown ifi bold and strike-out

Please note that extension tequcsts have been submitted for Oparable Units 1, 8, 10, 12, 13, and
14, but they have not yet been accepted. In addition, the-stop-work order currently in effect for
Operable Units 2 through 7 and recently lifted for Opaerable Unit t will significantly impact all the
miestone dates for these Open?la Units .
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ou 1

881 HILLSIDE

OU 1 PHASE III RCRA FACILITY INVESTIGATION/REMEDIAL

INVESTIGATION (RFI/RI)
Submit Draft Phase III RFI/RI Work Plan
Submit Final Phase III RFI/RI Work Plan
Submat Draft Phase III RFI/RI Report
Submit Final Phase III RFI/RI Revort

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submit Draft CMS/FS Report

Submait Final CMS/FS Report

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSIZD PLAN (PP)

Submit Draft PP

Supmit Frnal ©P

Submit Resvorsiveress Sumrary
Submac Fainal Responsaiveness Sumnacy

Cv - CCRRICTIVZ aCTICV DICISICON 2ND RICC=D
DECISION (CAD/ROD)

Submxt Draft CAD/ROD
Supmit Final CAD/ROD
OU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)
Submit CD/RD Work Plan
Sup~it Draf:t T.tle II Design

Suorat Tonal T.otle II Design

February 6,
October 30,
October 28,

November 15,

February 11,

August 3,

Seotemcer 27,

dugust 3,
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Nove—oer .,
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OU 1 CORRECTIVE/REMEDIAL ACTION
}

Begin Correctivclamciial Action Constxuction May 7, 1996
i
Complete chnctivoIRliudux Construction ' November 4, 1997
= f ' g ¥
Submit Performance Asgessment Report . = .~ ) February 10, 1998
OU 1 INTERIM MEASURE/ REMEDIAL ACTION {IM/IRA)

Submit Draft Proposed :;mfm Decision Document ) Septanber 18,- 1989

Submit Proposed m/uﬁg Decision Document Oct:obcz 6, 1983

Submit Final IM/IRA nngciam Document Jamuazy 5, 1950

Submit IM/IRA Inphmn;tltion Document rcbmaiy 22, 1991

Begin Phase I~A m/xmg Coustruction January 15, 1990

Begin Phaae I-B WIM Construction . Octolger 8, 1990

Begin Phase II-A m/:a:n Constsuction ; Ap:il 1, 1991
' Begin pPhase II-B qumr Construction : Ssptenber 3, 1951

Complete IM/IRA Caast.:%uctiou ) Ap?‘ﬂ 13, 1992

Begin IM/IRA Testing ‘ August S, 1991
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OU 2 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction January 20, 1997
Complete Corrective/Remedial Action Construction July 20, 1998
Submit Performance Assessment Report October 15, 1998

oU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document June 19, 1990
Submit Proposed IM/IRA Decision Document September 18, 1990
Submit Draft Responsiveness Summary December 13, 1990
Submit Final Responsiveness Summary and Final January 11, 1991
IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10, 1991
Begin Field Treatabalaty Testing May 13, 1991
Submit Draft Treatability Test Report Aoril 1, 1992
Submit Fanal Treatability Test Program Report June 2, 1982
Complete IM/IRA Construction April 24, 1992
Began Field Treatability Testing (Entire System) Aprll 27, 1992

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2, 1992
Submit Draft Responsiveness Summary June 11, 1992
Submit Final Responsiveness Summary and August 14, 1992

Final iM/IRA Decision Document

Release Final Responsiveness Summary and September 4, 1992
IM/IRA Decislon Document to Public



f TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

i MILESTONE SCHEDULE

QU 3 )
OFF~8ITE RELEASER

|
i 5
;)

OU 3 DRAFT REMEDY RBPORT;

Submit Draft Past Remedy Report - October 26, 1990

ik

Submit Final Past Rurdy Report April 2, 1951

i
OU 3 HISTORICAL INFORML‘!‘IGR AND PRELIMINARY
HEALTH RISK ASSESSMENT

Submit Draft Histo:ic:tai Information and Freliminary November 9, 1990
Health Risk Assessmedt Report '
{
. Submit Final Historig¢al Information and Preliminary April 16, 1991
Health Risk Assumz}&e Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI) o

Submit Draft Phase I :RFI/RI Work Plan July 10, 1991

[
Submit Final Phase I RFI/RI Work Plan December 6, 1991
Submst Draft Phase I RFI/RI Report February 14, 1994
Supmait F.nal Phase I RFI/RI §Apoz: : - Qectober 21, 1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE-WIDE ACTIVITIES

BACXGROUND STUDY
Submit Draft Background Study Report (Water)
Submat Draft Background Study Report (Soils)
Submit Revised Background Study Report
COMMUNITY RELATIONS
Submit Draft Community Survey Plan
Submit Final COmmunity Survey Plan
Submit Draft Community Relataons Plan

Submit Final Community Relations Plan

Subruat Comnun:ty Relations Plan Responsiveness Summary

HISTORICAL RELEASE REPORT
Submrt Draft ®_storical Release Report
Submit Final Fistorical Release Report
W2ALTY BND SATZTY PLAN
Suc™it Tzaft tez2ltk ard Safetv Pla-

Supmat Fainal Healt® and Safety Pla-

PLAN FOR PRZVINTION OF CONTAMINANT DIS®ERSION

Suomit Draft Plan for Prevention of Cortaminant

Dispersion

Submat Fanal Plan for Prevent:on of Contaminant

Disversion

Submit Resvonsiveness Surrary on ?lan for
Prevent.cn of Cortaminant Disvers:won

December
December

December

January
March

Ncvember

caruary

June

January

Jure

Sectember

July

November
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DISCHARGE LIMITS FOR m;omz.mss (Work Plan)

Submit Draft Work qun for Discharge Limits
for Radionuclides

I
Submit Final Work Plan for Discharge Limits =
for Radionuclides :

Submit Responsiveness Summary Discharge Limits
for Radionuclides 5

SAMPLING AND ANALYSIS P
Submit Draft Quality Assurance Project Plan
Submit Final Quality !Assu:ance Project Plan
Submit Draft Standard Operating Procedures

Submit Final Standard Operating Procsdures,
Volume 1 - Field Operaticns, Volume 2 - Groundwater;
Volume 3 - Geotechnical
{
Submit Final Standard Operating Procedures,
Volume 4 - Sarface w;ltu:, Volume 5 - Ecology

Submit Final St:anda:d Operating Procedure,
Volume 6 - Air :

t
Submit Final Standard Operating Procedure
Addendum for OU 2 Phaisc II RFI/RI Workplan

Submit Final Standa:d; Opexating Procedurse
Addendum for OU 1 Phaisc III RFI/RI Workplan

TRTATABILITY STUDY

Suzmit Draft Treatakil_ty St.dy Plan

I
Submit F.nal Treatability Study Plan

Submit Draft Treatability Study Report

April 5, 1991

Septembar 18, 1991

January 30, 1992

August 29, 1990
March 1, 1991
August 29, 1990
March 1, 1991

March 1, 1891
March 1, 1997
March 1, 1991

March 1, 19971
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

ouU 4
SOLAR PONDS

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan June 8, 1990
Submit Final Phase I RFI/RI Work Plan November 26, 1991
= St —REFARE * MR lp—r35-3-

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM
REMEDIAL ACTION

Submit Draf: Phase I Proposed IM/IRA Dec.sion Docunment 2ozxil 14, 1994
Submit Phase I Proposed IM/IRA Dec:ision Docurent June 24, 1994
Submit IM/IRA Responsiveness Summary November 1, 1994
Submit Prase I Final IM/IRA Decision Document January 13, 1995

ard Final Rescons-veness Surrary

e Ak Ak e e
Suk~m_t T_-zl IM T.tle II Ces_g~ February 10, 1995
Begin Phase I IM/IRA Construction September 27, 1995
All Solar Ponds Emptied of Water and Sludge January 20, 1995

OU 4 SOLAR PONDS PHASE II RFI/RI

Submit Draft Phase II RFI/RI Work Plan aozril 22, 994
Submit Fairal Phase II RFI/RI Work Plan Septe~zer 19, 199¢
Suomit Draft Phase II RFI/RI Reobcr: -zz.l 16 _.9%¢
Submit T.~al Phase II RFI/RI Revor:c: Serce~cer 11, _9%%¢
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OU 6 PHASE I RCRA FACILITY
INVESTIGATION (RFI/RI)

TABLE 6

FEDERAL l'RCILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 6
WALNUT CREEK

[ INVESTIGATION/REMEDIAL

I
Submit Draft Phase I RFI/RI Work Plan April 19, 1991

Submit Final Phase I RFI/RI Work Plan September 16, 1991
Submit Draft Phase I RL;/M Report June 10, 1994

Submit Final Phase I RFI/RI Report

[
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November 18, 1994




TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT

MILESTONE SCHEDULE

ou 8
700 AREA

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report

ORDER

May 1,
December 1,
February 14,

July 12,

1992
1992
1994

1994



TABLE §
msmu,, FACILITY AGREEMENT anD CONSERT ORDER
f MILESTONE SCHEDULE
! L
" oU 14
! RADIOACTIVE SirEs
OU 14 RADIOACTIVE srresg p I RCRA FACILITY INVESTIGATION,
REMEDIAL INVESTIGATION ¢ T/RI)
Submit Draft phase 1 xér:/nz Work Plan . Juns 26, 1992
Submit Draft pPhase I REI/RT Work Plan October 19, 1992
Submit Draft phase I RFI/RI Report Deceabexr 20, 1994
Submit Drafe phase 1 Rpr/mz Report 0 may o2, 1995
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